Rpt-ID: RCPESPRJ Georgia Date: 10/06/2017
User: 01055420 Department of Transportation Page 1 of 12
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0049 Pay Period: 09/09/2017
to 10/06/2017

Contract Location: Time Allowed: 1459 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 1404 Days
Percent Time: 96.23
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013

1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013

AUBURN GA 30011-2437 Date Work Began: 12/07/2013

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $33,039,547.03 Counties:

Original Contract Amount $30,991,713.23 Houston

Funds Available $8,838,946.29

Percent Complete 73.24%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $33,039,547.02 $30,991,713.22 $8,838,946.28 73.25% $845,735.77

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/06/2017

User: 01055420 Department of Transportation Page 2 of 12

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0049 Pay Period: 09/09/2017

to 10/06/2017

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date

Prev to Date

This Estimate

Participating $19,359,680.53 $18,683,091.91 $676,588.62
Non-Participating $4,839,920.21 $4,670,773.06 $169,147.15
Total Earnings $24,199,600.74 $23,353,864.97 $845,735.77
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $24,199,600.74 $23,353,864.97 $845,735.77
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $1,000.00 $1,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $24,200,600.74 $23,354,864.97

$845,735.77

Total Payable:



Rpt-ID: RCPESPRJ

User: 01055420

Contract ID:

B14671-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0049

Date: 10/06/2017
Page 3 of 12

Pay Period: 09/09/2017
to 10/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .920
250708.280 .010
.930 $2,507.08 $233,158.70
CSNHS-0008-00(407)
0022 207-0203 FOUND BKFILL MATL, TP Il CcY 480.000 523.122
52.120 .000
523.122 $.00 $27,265.12
0024 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 390.000 1,073.667
49.000 .000
1,073.667 $.00 $52,609.68
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 118,289.444
18.090 5,190.210
123,479.654 $93,890.90 $2,233,746.94
0028 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 10,000.000 6,756.640
69.120 627.950
7,384.590 $43,403.90 $510,422.86
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 57,040.000 39,477.411
TL & H LIME 56.680 5,632.720
45,010.131 $313,594.57 $2,551,174.23
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 19,815.000 .000
MATL & H LIME 69.350 3,127.510
3,127.510 $216,892.82 $216,892.82
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 23,815.000 14,361.610
L & H LIME 59.580 1,452.200
15,813.810 $86,522.08 $942,186.80
0042 413-1000 BITUM TACK COAT GL 22,025.000 14,761.000
2.340 3,600.000
18,361.000 $8,424.00 $42,964.74



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation

Estimate Summary By Project

Date: 10/06/2017
Page 4 of 12

Contract ID: B14671-13-000-0 Estimate Number: 0049 Pay Period: 09/09/2017
to 10/06/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0044 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 37,950.000 .000
2.790 21,138.834
21,138.834 $58,977.35 $58,977.35
0045 433-1000 REINF CONC APPROACH SLAB SY 1,383.000 1,422.834
145.150 .000
1,422.834 $.00 $206,524.36
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 270.000 .000
29.520 64.889
64.889 $1,915.52 $1,915.52
0057 441-0104 CONC SIDEWALK, 4 IN SY 22,320.000 9,384.777
20.210 67.222
9,451.999 $1,358.56 $191,024.90
0059 441-0104 CONC SIDEWALK, 4 IN SY 27,330.000 10,336.957
28.900 70.667
10,407.624 $2,042.28 $300,780.33
COLORED STAMPED CONCRETE
0067 441-4020 CONC VALLEY GUTTER, 6 IN SY 985.000 340.843
26.390 108.850
449.693 $2,872.55 $11,867.40
0070 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 45,480.000 27,776.000
10.150 5,740.000
33,516.000 $58,261.00 $340,187.40
0071 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 26,280.000 15,715.000
10.150 107.000
15,822.000 $1,086.05 $160,593.30
0075 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 8,220.000 1,536.000
3.550 1,395.000
2,931.000 $4,952.25 $10,405.05



Rpt-ID: RCPESPRJ

User: 01055420

ContractID: B14671-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0049

Date: 10/06/2017

Page 5 of 12

Pay Period: 09/09/2017
to 10/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0083 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 16,089.000 14,590.400
29.960 334.000
14,924.400 $10,006.64 $447,135.02
0093 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 126.000 72.000
89.340 48.000
120.000 $4,288.32 $10,720.80
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0097 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 55.000 202.000
42.720 .000
202.000 $.00 $8,629.44
0101 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 2.000 8.000
630.190 .000
8.000 $.00 $5,041.52
0109 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 2.000 1.000
1536.450 1.000
2.000 $1,536.45 $3,072.90
0110 573-2004 UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF 2,000.000 2,333.000
14.620 .000
2,333.000 $.00 $34,108.46
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,628.778
24.650 .000
3,628.778 $.00 $89,449.38



Rpt-ID: RCPESPRJ Georgia Date: 10/06/2017
User: 01055420 Department of Transportation Page 6 of 12
Estimate Summary By Project
Contract ID: B14671-13-000-0 Estimate Number: 0049 Pay Period: 09/09/2017
to 10/06/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 4,709.612
3.770 .000
4,709.612 $.00 $17,755.24
0120 610-9230 REM CLVT, CONCRETE, STA - LS 1.000 .000
14990.000 1.000
1.000 $14,990.00 $14,990.00
1555+40.53
0124 621-6002 CONCRETE BARRIER, TP S-2 LF 400.000 629.000
90.100 .000
629.000 $.00 $56,672.90
0143 668-1100 CATCH BASIN, GP 1 EA 176.000 135.000
2203.130 6.500
141.500 $14,320.35 $311,742.90
0150 668-1200 CATCH BASIN, GP 2 EA 2.000 1.000
4576.500 1.000
2.000 $4,576.50 $9,153.00
0155 668-2100 DROP INLET, GP 1 EA 27.000 17.250
1607.360 1.500
18.750 $2,411.04 $30,138.00
Category Amount: $948,830.21 $9,167,035.12
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 44 .475
409.000 .000
44 .475 $.00 $18,190.28
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 80,360.000
0.010 1,940.000
82,300.000 $19.40 $823.00



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation

Estimate Summary By Project
Estimate Number: 0049

ContractID: B14671-13-000-0

Date: 10/06/2017

Page 7 of 12

Pay Period: 09/09/2017
to 10/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 247.000
0.010 .000
247.000 $.00 $2.47
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
Category Amount: $19.40 $24,151.30
Category Number: (0040 SIGNALS
0420 615-1200 DIRECTIONAL BORE - LF 200.000 .000
12.100 190.000
190.000 $2,299.00 $2,299.00
3IN
0444 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .200
8645.000 .600
.800 $5,187.00 $6,916.00
5
0445 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,229.000 3,236.000
3.890 290.000
3,526.000 $1,128.10 $13,716.14
Category Amount: $8,614.10 $22,931.14
Category Number: 0050 BRIDGES
0595 500-2100 CONCRETE BARRIER LF 180.000 196.160
57.350 .000
196.160 $.00 $11,249.78
0605 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,224.000 1,224.171
212.190 .000
1,224.171 $.00 $259,756.84
1
Category Amount: $0.00 $271,006.62



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0049

Date: 10/06/2017
Page 8 of 12

Pay Period: 09/09/2017
to 10/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
0689 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 946.000 946.071
84.310 .000
946.071 $.00 $79,763.25
2
0695 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,781.000 1,781.043
212.190 .000
1,781.043 $.00 $377,919.51
2
0700 511-1000 BAR REINF STEEL LB 77,766.000 77,829.000
0.830 .000
77,829.000 $.00 $64,598.07
0718 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 370.000 544.000
26.190 .000
544.000 $.00 $14,247.36
Category Amount: $0.00 $546,613.60
Category Number: (0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,738.000
9.380 .000
13,738.000 $.00 $128,862.44
Category Amount: $0.00 $128,862.44
Category Number: (0070 MSE WALLS
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0049

Date: 10/06/2017
Page 9 of 12

Pay Period: 09/09/2017
to 10/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 MSE WALLS
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
Category Amount: $0.00 $383,621.46
Category Number: (0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 101.418
57.190 .000
101.418 $.00 $5,800.10
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $5,800.10
Category Number: 0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 96.940
42.860 .000
96.940 $.00 $4,154.85
Piling PSC 14 IN. Cutoff Paid @ 75%
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $9,694.95
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -591,680.870
1.000 -111,727.940
-703,408.810 $-111,727.94 ($703,408.81)
(IN# 1)
9001 002-0037 REDUCTION OF PAY FOR - TN .000 604.470
58.830 .000
604.470 $.00 $35,560.97
Temporary Recycled Asph Conc. 19mm Superpave
9002 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 565.380
TL & H LIME 55.930 .000
565.380 $.00 $31,621.70

Temporary Recycled Asph Conc. 25mm



Rpt-ID: RCPESPRJ

User: 01055420
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Department of Transportation

Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0049

Date: 10/06/2017
Page 10 of 12

Pay Period: 09/09/2017
to 10/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9003 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 152.990
MATL & H LIME 68.600 .000
152.990 $.00 $10,495.11
Temporary Recycled Asph Conc. 25mm Superpave
Category Amount: $-111,727.94 $-625,731.03
Category Number: (0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
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Contract ID: B14671-13-000-0 Estimate Number:

0049

Date: 10/06/2017
Page 11 of 12

Pay Period: 09/09/2017
to 10/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: 0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Category Number: 0110 LIGHTING
9700 441-0004 CONC SLOPE PAV, 4 IN SY 72.000 72.222
59.570 .000
72.222 $.00 $4,302.26
9710 511-1000 BAR REINF STEEL LB 54,075.000 54,182.005
0.780 .000
54,182.005 $.00 $42,261.96



Rpt-ID: RCPESPRJ Georgia
User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0049

Date: 10/06/2017
Page 12 of 12

Pay Period: 09/09/2017
to 10/06/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 LIGHTING
9730 682-6110 CONDUIT, RIGID, 1IN LF 180.000 260.000
10.200 .000
260.000 $.00 $2,652.00
9745 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 7,400.000 7,550.500
4.220 .000
7,550.500 $.00 $31,863.11
Category Amount: $0.00 $81,079.33
Category Number: (0010 ROADWAY
9790 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,077.000 1,080.834
41.230 .000
1,080.834 $.00 $44,562.79
Category Amount: $0.00 $44,562.79

Project Total Amount: $845,735.77  $24,199,600.74



